
Easiporl Business Center 1 
100 Lanier Court, Suiie 1 

Collinsviiie. liiinois 62234 
Phone: 618-345-2200 

OATES ASSOCIATES 
I .  I q l c , , '  

Mr. Kevin L. Sharpe 
Director of Processing and Information 
Illinois Commerce Commission 
Transportation Division 
527 East Capitol Avenue 
PO Box 19280 
Springfield, IL 62794-9280 

Re: Illinois First Project 
57'" - 59" Street Connector 
Belleville, IL 

Dear Mr. Sharpe: 

Facsimile: 618-345-7233 
e-maii: oai@oatesassoc.com 

web-site: www oaiesassoc.com 

In accordance with Illinois Commerce Commission Order TOO-01 11, dated September 
12, 2001, we hereby report the following progress on the referenced project: 

The project is currently about 3 months behind schedule, due to difficulties in obtaining 
approval of the final plans, specifications and estimates (PS&E) from the Illinois 
Department of Transportation (IDOT). 

The final PS&E for the referenced highway project were approved by IDOT on April 23, 
2002. Construction bids are currently being solicited by the City. The letting is scheduled 
for May 22, 2002 and construction is anticipated to begin in early June. At this time, the 
project is expected to be substantially complete and open to traffic on or before March 12, 
2003, which is the completion date specified in the Order. 

Copies of the final plan sheets, which are substantially the same as those plan sheets 
submitted to the Norfolk Southern Railway Company in November, are being submitted to 
the Railway Company to complete coordination ot the necessary railroad facilities at this 
new at-grade crossing. 

Please call me at (618) 345-2200 (extension 17) if you have any questions or if you 
require additional information. 

Sincerely, 

OATES ASSOCIATES, INC. 

Alan J. Goepfert, PE, PLS 
Project Manager 

GL-+B/u---- 

cc: Mr. Richard Wilson, PE, Belleville City Engineer 
Mr. Robert S. Berry, Railroad Section Staff 
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